
SCHEDULE OF RELEASE ACTIVITIES 
 
 

Schedule* 

 

Release # A B C 

Coverage Area Coverage Area 4  Coverage Areas 5 & 
7 

Coverage Areas 1,  
2, 3, & 6  

Activity Date/Time** Anticipated 
Date/Time** 

Anticipated 
Date/Time** 

RFA Release Date 11/26/2012 2/25/2013 5/10/2013 

Questions Due 
from Applicants 

12/13/2012 3/6/2013 5/17/2013 

HCA Response to 
Applicant 
Questions 

12/21/2012  3/22/2013 6/27/2013 

RFA Proposal 
Due Date 

1/10/2013 4/9/2013 7/12/2013 

Projected 
Announcement of 
Apparently 
Successful 
Applicants 

2/1/2013 4/30/2013 8/9/2013 

Projected request 
debriefing 
conferences 

2/4 – 2/11/2013 5/2 – 5/6/2013 8/12 – 8/16/2013 

Projected protest 
period 

2/12 – 2/14/2013 5/7 – 5/13/2013 8/19 – 8/23/2013 

Readiness 
Reviews 

4/29 – 5/3/2013 5/20 – 5/24/2013 8/26 – 8/30/2013 

Contracts Signed 6/2013 6/2013 9/2013 

Projected Start 
Date of contracts 

7/2013 7/2013 10/2013 

 
 
* All due dates are considered final unless problems are identified which cause 
delays in Health Home implementation and/or submittal of the State Plan Amendment.   


